
Georgia Date:

User: vepps   Department of Transportation Page 1 of 11

Pay Period: 10/16/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0026

11/06/2015

Contract Location: Time Allowed:

US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD;

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

07/19/2013

08/02/2013

09/03/2013

09/05/2013

11/21/2013

00/00/0000

00/00/0000

1577 Days

12/29/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 49.90

787 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,479,368.22

$12,412,325.85

$5,809,638.22

59.34%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

721152-      $14,479,368.22 $12,412,325.85 $5,809,638.22 59.88% $1,742,960.79

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 11

Pay Period: 10/16/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0026

11/06/2015

Project Number: 721152-      US 41/SR 3 - WIDENING AND RECON

 

STP00-0001-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,873,789.84 $5,434,482.56 $1,439,307.28

Non-Participating $1,718,447.48 $1,358,620.67 $359,826.81

Total Earnings $8,592,237.32 $6,793,103.23 $1,799,134.09

Stockpiled Materials $77,492.68 $133,665.98 ($56,173.30)

Gross Earnings $8,669,730.00 $6,926,769.21 $1,742,960.79

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,669,730.00 $6,926,769.21

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,742,960.79

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 11

Pay Period: 10/16/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0026

11/06/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0014 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  300.000 157.970

 172.000 2,941.280

 

 

3,099.250 $505,900.16 $533,071.00

0015 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  12,820.000 107.550

 73.000 1,922.870

 

 

2,030.420 $140,369.51 $148,220.66

0020 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  5,900.000 3,639.340

TL & H LIME 67.000 630.370

 

 

4,269.710 $42,234.79 $286,070.57

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  7,000.000 .000

L & H LIME 72.500 95.920

 

 

95.920 $6,954.20 $6,954.20

0035 413-1000     BITUM TACK COAT GL  6,000.000 1,550.000

 3.000 2,229.000

 

 

3,779.000 $6,687.00 $11,337.00

0037 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -20,961.290

 1.000 -39,372.550

(IN #1)

                                                            

-60,333.840 $-39,372.55 ($60,333.84)

0039 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  10,200.000 .000

 5.500 3,222.537

 

 

3,222.537 $17,723.95 $17,723.95

0044 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  300.000 401.811

 36.000 .000

 

 

401.811 $.00 $14,465.20

0050 441-0104     CONC SIDEWALK, 4 IN SY  5,300.000 2,362.903

 24.000 471.480

 

 

2,834.383 $11,315.52 $68,025.19



Georgia Date:

User: vepps   Department of Transportation Page 4 of 11

Pay Period: 10/16/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0026

11/06/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0054 441-0108     CONC SIDEWALK, 8 IN SY  1,000.000 1,321.152

 36.000 175.270

 

 

1,496.422 $6,309.72 $53,871.19

0055 441-0106     CONC SIDEWALK, 6 IN SY  4,300.000 3,143.285

 26.000 189.909

 

 

3,333.194 $4,937.63 $86,663.04

0075 441-5004     CONCRETE HEADER CURB, 10 IN, TP 4 LF  101.000 138.500

 12.000 .000

 

 

138.500 $.00 $1,662.00

0085 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  11,700.000 9,534.760

 13.000 56.500

 

 

9,591.260 $734.50 $124,686.38

0095 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  9,200.000 .000

 4.600 10,569.000

 

 

10,569.000 $48,617.40 $48,617.40

Category Amount: $752,411.83 $1,341,033.94

Category Number: 0020 DRAINAGE

0160 611-3010     RECONSTR DROP INLET, GROUP 1 EA  3.000 5.000

 1500.000 .000

 

 

5.000 $.00 $7,500.00

0185 611-9000     CAPPING MINOR STRUCTURE EA  3.000 8.000

 550.000 .000

 

 

8.000 $.00 $4,400.00

0240 668-2100     DROP INLET, GP 1 EA  8.000 9.000

 1800.000 .000

 

 

9.000 $.00 $16,200.00

Category Amount: $0.00 $28,100.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 11

Pay Period: 10/16/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0026

11/06/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0275 163-0240     MULCH TN  165.000 133.750

 250.000 2.177

 

 

135.927 $544.25 $33,981.75

0280 163-0300     CONSTRUCTION EXIT EA  4.000 6.000

 750.000 .000

 

 

6.000 $.00 $4,500.00

0290 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,287.000 7,046.000

 0.500 169.000

 

 

7,215.000 $84.50 $3,607.50

0295 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 16.000

 350.000 .000

 

 

16.000 $.00 $5,600.00

0300 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  1.000 4.000

 500.000 .000

 

 

4.000 $.00 $2,000.00

0305 167-1500     WATER QUALITY INSPECTIONS MO  33.000 22.000

 150.000 1.000

 

 

23.000 $150.00 $3,450.00

0315 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,573.000 9,201.000

 3.000 147.000

 

 

9,348.000 $441.00 $28,044.00

0330 700-6910     PERMANENT GRASSING AC  6.000 3.837

 780.000 .170

 

 

4.007 $132.60 $3,125.46

0340 700-8000     FERTILIZER MIXED GRADE TN  2.000 2.145

 525.000 .050

 

 

2.195 $26.25 $1,152.38



Georgia Date:

User: vepps   Department of Transportation Page 6 of 11

Pay Period: 10/16/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0026

11/06/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0355 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  132.000 39.000

 35.000 4.000

 

 

43.000 $140.00 $1,505.00

0360 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  525.000 444.000

RAW CHECK DAM 2.700 25.500

 

 

469.500 $68.85 $1,267.65

0365 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  263.000 330.000

 1.000 .000

 

 

330.000 $.00 $330.00

0385 716-2000     EROSION CONTROL MATS, SLOPES SY  5,359.000 9,778.112

 0.800 101.110

 

 

9,879.222 $80.89 $7,903.38

0391 004-0018     EXTRA WORK - LF  .000 452.000

 36.000 .000

TEMPORARY DRAIN PIPE 30 INCH

CO#4

452.000 $.00 $16,272.00

0397 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  .000 13.000

 205.000 .000

                                                            

CO #4

13.000 $.00 $2,665.00

0398 165-0095     MAINTENANCE OF RETROFIT, STA NO - EA  .000 6.000

 210.000 .000

STRUCTURE

CO #4

6.000 $.00 $1,260.00

0399 165-0111     MAINTENANCE OF STONE FILTER RING EA  .000 4.000

 596.000 .000

                                                            

CO #4

4.000 $.00 $2,384.00

Category Amount: $1,668.34 $119,048.12



Georgia Date:

User: vepps   Department of Transportation Page 7 of 11

Pay Period: 10/16/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0026

11/06/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNAL INSTALLATION

0490 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .660

 11100.000 .340

(W/35 FT MAST ARM)

 

1.000 $3,774.00 $11,100.00

0495 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .000

 12000.000 .660

(W/40 FT MAST ARM)

 

.660 $7,920.00 $7,920.00

0500 639-3004     STEEL STRAIN POLE, TP IV EA  2.000 .990

 12500.000 1.010

(W/45 FT MAST ARM)

 

2.000 $12,625.00 $25,000.00

0505 639-3004     STEEL STRAIN POLE, TP IV EA  2.000 1.320

 14500.000 .340

(W/50 FT MAST ARM)

 

1.660 $4,930.00 $24,070.00

0510 639-3004     STEEL STRAIN POLE, TP IV EA  2.000 1.320

 18000.000 .680

(W/60 FT MAST ARM)

 

2.000 $12,240.00 $36,000.00

0515 639-3004     STEEL STRAIN POLE, TP IV EA  7.000 3.960

 19000.000 1.700

(W/65 FT MAST ARM)

 

5.660 $32,300.00 $107,540.00

0535 615-1200     DIRECTIONAL BORE - LF  5,525.000 3,893.000

 10.000 1,984.000

3 IN

 

5,877.000 $19,840.00 $58,770.00

0540 615-1200     DIRECTIONAL BORE - LF  2,110.000 5,205.000

 15.000 784.000

6 IN

 

5,989.000 $11,760.00 $89,835.00

0550 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 73300.000 .200

1

 

.200 $14,660.00 $14,660.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 11

Pay Period: 10/16/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0026

11/06/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNAL INSTALLATION

0575 937-6050     INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY, TYPE AEA  21.000 .000

 5700.000 3.000

 

 

3.000 $17,100.00 $17,100.00

0580 647-2160     PULL BOX, PB-6 EA  12.000 7.000

 1050.000 5.000

 

 

12.000 $5,250.00 $12,600.00

0585 647-2170     PULL BOX, PB-7 EA  5.000 2.000

 1050.000 2.000

 

 

4.000 $2,100.00 $4,200.00

0590 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  12,190.000 19,331.000

 3.400 .000

 

 

19,331.000 $.00 $65,725.40

Category Amount: $144,499.00 $474,520.40

Category Number: 0060 WALLS

0675 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,786.000 6,962.000

 48.000 .000

1

 

6,962.000 $.00 $334,176.00

0700 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  3,838.000 4,969.998

 48.000 .000

2

 

4,969.998 $.00 $238,559.90

0715 627-1120     COPING B, WALL NO - LF  918.000 953.050

 210.000 .000

2

 

953.050 $.00 $200,140.50

0730 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  94.000 95.000

 450.000 .000

 

 

95.000 $.00 $42,750.00



Georgia Date:

User: vepps   Department of Transportation Page 9 of 11

Pay Period: 10/16/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0026

11/06/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WALLS

0750 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  2,566.000 2,731.100

 48.000 .000

5

 

2,731.100 $.00 $131,092.80

0755 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  1,709.000 1,939.530

 48.000 .000

5

 

1,939.530 $.00 $93,097.44

0760 627-1120     COPING B, WALL NO - LF  326.000 326.550

 210.000 .000

5

 

326.550 $.00 $68,575.50

0770 500-3201     CLASS B CONCRETE, RETAINING WALL CY  4.000 15.501

 375.000 .000

 

 

15.501 $.00 $5,812.88

0785 627-1120     COPING B, WALL NO - LF  305.000 306.400

 210.000 .000

6

 

306.400 $.00 $64,344.00

Category Amount: $0.00 $1,178,549.02

Category Number: 0010 ROADWAY

0900 310-1101     GR AGGR BASE CRS, INCL MATL TN  20,100.000 10,575.690

 14.000 53.790

 

 

10,629.480 $753.06 $148,812.72

0910 158-1000     TRAINING HOURS HR  2,000.000 3,120.000

 0.800 .000

 

 

3,120.000 $.00 $2,496.00

0930 207-0203     FOUND BKFILL MATL, TP II CY  615.000 642.601

 36.000 .000

 

 

642.601 $.00 $23,133.64



Georgia Date:

User: vepps   Department of Transportation Page 10 of 11

Pay Period: 10/16/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0026

11/06/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

3001 004-0012     EXTRA WORK - EA  .000 45.500

 4660.000 37.000

HAPCO 16 FT MOUNTING HEIGHT ALUM POLE

BREAKAWAY FLANGE W BASE COVER, PER CCID SPEC

82.500 $172,420.00 $384,450.00

3002 004-0012     EXTRA WORK - EA  .000 21.000

 2940.000 61.000

COOPER INVUE OUTDOOR LED LIGHT FIXTURE

PER CCID SPEC

82.000 $179,340.00 $241,080.00

5001 150-1000     TRAFFIC CONTROL - LS  .000 .706

 491113.000 .022

STP00-0001-05(047)

ITEM ADDED BY SA #5 (USE THIS ITEM FOR MEASUREMENT & PAY)

.728 $10,804.49 $357,530.26

5002 004-0008     EXTRA WORK - CY  .000 25.502

 1349.700 31.000

CLASS A CONCRETE, INCL EXCAVATION

SUPPLEMENTAL AGREEMENT NO 5

56.502 $41,840.70 $76,260.75

5003 511-1000     BAR REINF STEEL LB  .000 1,793.857

 1.170 2,691.000

FOUNDATION

SUPPLEMENTAL AGREEMENT NO 5

4,484.857 $3,148.47 $5,247.28

5004 639-3004     STEEL STRAIN POLE, TP IV EA  .000 .660

 23044.000 .340

W/65 FT AND 35 FT MAST ARM

SUPPLEMENTAL AGREEMENT NO 5

1.000 $7,834.96 $23,044.00

5005 639-3004     STEEL STRAIN POLE, TP IV EA  .000 .000

 50150.000 2.000

W 75 FT MAST ARM

SUPPLEMENTAL AGREEMENT NO 5

2.000 $100,300.00 $100,300.00

5006 639-3004     STEEL STRAIN POLE, TP IV EA  .000 .000

 59430.780 .500

W 85 FT MAST ARM

SUPPLEMENTAL AGREEMENT NO 5

.500 $29,715.39 $29,715.39

5007 639-3004     STEEL STRAIN POLE, TP IV EA  .000 .000

 76998.000 1.000

W 75 FT & 30 FT MAST ARM

SUPPLEMENTAL AGREEMENT NO 5

1.000 $76,998.00 $76,998.00



Georgia Date:

User: vepps   Department of Transportation Page 11 of 11

Pay Period: 10/16/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0026

11/06/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

5008 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  .000 .000

 60676.000 .700

6

SUPPLEMENTAL AGREEMENT NO 5

.700 $42,473.20 $42,473.20

6001 210-0100     GRADING COMPLETE - LS  .000 .530

 3356095.000 .070

ADDED BY SA #6 (USE THIS ITEM)

SA #6

.600 $234,926.65 $2,013,657.00

Category Amount: $900,554.92 $3,525,198.24

Project Total Amount: $1,799,134.09 $8,592,237.32


